

**City of Atlanta  
Renew Atlanta TSPLOST  
Budget Book**

May 2020

Category by Funding Source	Original Budget <sup>1</sup>	Approved Changes	Current Budget
<b>Bond</b>	<b>\$257,590,688</b>	<b>\$0</b>	<b>\$257,590,688</b>
01 - Complete Streets	\$23,726,224	\$7,875,612	\$31,601,835
02 - Bridges	\$23,585,962	-\$741,526	\$22,844,436
03 - Resurfacing	\$47,660,866	-\$2,460,592	\$45,200,274
04 - Multi-use Trails	\$0	\$200,000	\$200,000
05 - Traffic Signals	\$21,090,953	-\$342,811	\$20,748,142
06 - Roadway Improvements	\$18,074,740	\$590,488	\$18,665,228
07 - Sidewalks & Mobility Improvements	\$11,160,970	\$438,653	\$11,599,623
08 - Unallocated Local Funding	\$15,334,983	-\$1,787,352	\$13,547,631
09 - Vertical Projects	\$53,381,183	-\$19,440	\$53,361,743
10 - PM, City Staff & General Services	\$35,984,119	\$0	\$35,984,119
11 - Program Contingency	\$7,590,688	-\$3,753,032	\$3,837,656
<b>TSPLOST</b>	<b>\$260,000,000</b>	<b>\$0</b>	<b>\$260,000,000</b>
01 - Complete Streets	\$78,625,665	\$16,561,297	\$95,186,962
02 - Bridges	\$2,100,000	\$0	\$2,100,000
03 - Resurfacing	\$11,641,708	\$1,383,696	\$13,025,404
04 - Multi-use Trails	\$95,576,875	-\$251,173	\$95,325,702
05 - Traffic Signals	\$16,099,430	-\$208,813	\$15,890,617
06 - Roadway Improvements	\$4,347,500	\$0	\$4,347,500
07 - Sidewalks & Mobility Improvements	\$3,818,888	\$29,916	\$3,848,804
08 - Unallocated Local Funding	\$0	\$0	\$0
09 - Vertical Projects	\$288,458	-\$288,458	\$0
10 - PM, City Staff & General Services	\$28,983,256	\$0	\$28,983,256
11 - Program Contingency	\$18,518,220	-\$17,226,465	\$1,291,755
<b>Other<sup>2</sup></b>	<b>\$21,922,647</b>	<b>\$6,996,000</b>	<b>\$28,918,647</b>
01 - Complete Streets	\$1,165,000	-\$65,000	\$1,100,000
02 - Bridges	\$135,896	\$0	\$135,896
03 - Resurfacing	\$6,500,000	\$5,000,000	\$11,500,000
04 - Multi-use Trails	\$0	\$0	\$0
05 - Traffic Signals	\$3,626,400	\$0	\$3,626,400
06 - Roadway Improvements	\$2,578,625	\$1,250,000	\$3,828,625
07 - Sidewalks & Mobility Improvements	\$125,000	\$811,000	\$936,000
08 - Unallocated Local Funding	\$0	\$0	\$0
09 - Vertical Projects	\$7,781,726	\$0	\$7,781,726
10 - PM, City Staff & General Services	\$10,000	\$0	\$10,000
<b>Grand Total</b>	<b>\$539,513,335</b>	<b>\$6,996,000</b>	<b>\$546,509,335</b>

Note 1: Represents budgets approved in April 2019 during Program rebaseline

Note 2: Includes fund sources outside of the bond and TSPLOST programs. Examples include Transportation Impact Fees, State and Federal Grants, and other local sources

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
<b>01 - Complete Streets</b>				<b>\$103,516,888.26</b>	<b>\$24,371,909</b>	<b>\$127,888,797</b>
1000						
		5th St Complete Street		\$1,530,000	\$0	\$1,530,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,530,000	\$0	\$1,530,000
			Contingency	\$0	\$0	\$0
1001						
		Campbellton Rd Complete Street		\$7,008,649	\$2,100,000	\$9,108,649
			Admin	\$0	\$0	\$0
			Design	\$2,800,000	\$0	\$2,800,000
			ROW	\$300,000	\$0	\$300,000
			Utilities	\$300,000	\$0	\$300,000
			Construction	\$3,608,649	\$0	\$3,608,649
			Contingency	\$0	\$2,100,000	\$2,100,000
1002						
		Cascade Rd. Complete Street		\$16,477,963	\$5,149,743	\$21,627,706
			Admin	\$0	\$0	\$0
			Design	\$2,720,993	\$0	\$2,720,993
			ROW	\$700,000	\$300,000	\$1,000,000
			Utilities	\$1,057,500	\$0	\$1,057,500
			Construction	\$11,999,470	\$0	\$11,999,470
			Contingency	\$0	\$4,849,743	\$4,849,743
1003						
		Dekalb Ave Complete Street (Design-only)		\$4,748,893	\$0	\$4,748,893
			Admin	\$0	\$0	\$0
			Design	\$4,748,893	\$0	\$4,748,893
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
1004						
		East Paces Ferry Rd Complete Street		\$1,000,000	\$0	\$1,000,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,000,000	\$0	\$1,000,000
			Contingency	\$0	\$0	\$0
1005						
		Euclid Ave Complete Street (Design-only)		\$190,000	\$0	\$190,000
			Admin	\$0	\$0	\$0
			Design	\$190,000	\$0	\$190,000
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0

**City of Atlanta  
Renew Atlanta TSPLOST  
Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1006					
		Fairburn Rd Complete Street		\$12,600,000	\$5,983,258	\$18,583,258
			Admin	\$0	\$0	\$0
			Design	\$540,000	\$0	\$540,000
			ROW	\$400,000	\$0	\$400,000
			Utilities	\$1,400,000	\$0	\$1,400,000
			Construction	\$10,260,000	\$0	\$10,260,000
			Contingency	\$0	\$5,983,258	\$5,983,258
	1007					
		Howell Mill Complete Street		\$11,850,000	\$3,000,000	\$14,850,000
			Admin	\$0	\$0	\$0
			Design	\$1,403,653	\$0	\$1,403,653
			ROW	\$500,000	\$0	\$500,000
			Utilities	\$700,000	\$0	\$700,000
			Construction	\$9,246,347	\$0	\$9,246,347
			Contingency	\$0	\$3,000,000	\$3,000,000
	1008					
		J E Boone Boulevard Complete Street		\$1,983,262	\$0	\$1,983,262
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,983,262	\$0	\$1,983,262
			Contingency	\$0	\$0	\$0
	1009					
		J E Lowery Boulevard Complete Street		\$3,941,773	\$432,972	\$4,374,745
			Admin	\$0	\$0	\$0
			Design	\$515,621	\$0	\$515,621
			ROW	\$150,000	\$0	\$150,000
			Utilities	\$240,000	-\$67,028	\$172,972
			Construction	\$3,036,152	\$0	\$3,036,152
			Contingency	\$0	\$500,000	\$500,000
	1010					
		Lynhurst Drive Complete Street		\$2,990,682	\$0	\$2,990,682
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,990,682	\$0	\$2,990,682
			Contingency	\$0	\$0	\$0
	1011					
		MLK Jr. Dr Complete Street		\$15,974,200	\$964,405	\$16,938,605
			Admin	\$0	\$0	\$0
			Design	\$1,526,833	-\$880,000	\$646,833
			ROW	\$0	\$0	\$0
			Utilities	\$6,632,411	\$0	\$6,632,411
			Construction	\$7,814,956	\$1,844,405	\$9,659,361
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1012					
		Monroe Dr / Boulevard Complete Street		\$8,242,126	\$0	\$8,242,126
			Admin	\$0	\$0	\$0
			Design	\$956,251	\$0	\$956,251
			ROW	\$400,000	\$0	\$400,000
			Utilities	\$640,000	\$0	\$640,000
			Construction	\$6,245,875	\$0	\$6,245,875
			Contingency	\$0	\$0	\$0
	1013					
		Monroe Dr Complete Street		\$7,169,124	\$5,000,000	\$12,169,124
			Admin	\$0	\$0	\$0
			Design	\$866,631	\$0	\$866,631
			ROW	\$350,000	\$0	\$350,000
			Utilities	\$560,000	\$0	\$560,000
			Construction	\$5,392,492	\$0	\$5,392,492
			Contingency	\$0	\$5,000,000	\$5,000,000
	1014					
		North Ave Complete Streets (Design-only)		\$705,477	-\$208,469	\$497,008
			Admin	\$0	\$0	\$0
			Design	\$640,477	-\$143,469	\$497,008
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$65,000	-\$65,000	\$0
			Contingency	\$0	\$0	\$0
	1015					
		Piedmont Ave Complete Street		\$3,000,000	\$0	\$3,000,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$3,000,000	\$0	\$3,000,000
			Contingency	\$0	\$0	\$0
	1016					
		University Ave Complete Street (Concept-only)		\$1,132,740	\$0	\$1,132,740
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,132,740	\$0	\$1,132,740
			Contingency	\$0	\$0	\$0
	1017					
		W. Peachtree St. & Spring St. QB Complete Streets		\$1,472,000	\$0	\$1,472,000
			Admin	\$0	\$0	\$0
			Design	\$1,472,000	-\$1,472,000	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$1,472,000	\$1,472,000
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1018					
		RD Abernathy Blvd Complete Street		\$1,500,000	\$0	\$1,500,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,500,000	\$0	\$1,500,000
			Contingency	\$0	\$0	\$0
	1096					
		South Boulevard Complete Streets		\$0	\$1,950,000	\$1,950,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$350,000	\$350,000
			ROW	\$0	\$50,000	\$50,000
			Utilities	\$0	\$50,000	\$50,000
			Construction	\$0	\$1,500,000	\$1,500,000
			Contingency	\$0	\$0	\$0
<b>02 - Bridges</b>				<b>\$25,821,858</b>	<b>-\$741,526</b>	<b>\$25,080,332</b>
	1019					
		10th Street Bridge Connectivity Improvements		\$2,100,000	\$0	\$2,100,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,100,000	\$0	\$2,100,000
			Contingency	\$0	\$0	\$0
	1020					
		Central Ave Bridge		\$7,515,540	\$0	\$7,515,540
			Admin	\$0	\$0	\$0
			Design	\$1,869,858	\$94,162	\$1,964,020
			ROW	\$806,000	\$0	\$806,000
			Utilities	\$299,794	\$0	\$299,794
			Construction	\$4,539,888	-\$94,162	\$4,445,726
			Contingency	\$0	\$0	\$0
	1021					
		Childress Dr Bridge		\$3,003,686	\$0	\$3,003,686
			Admin	\$0	\$0	\$0
			Design	\$308,277	\$0	\$308,277
			ROW	\$35,771	\$0	\$35,771
			Utilities	\$50,400	\$0	\$50,400
			Construction	\$2,609,239	\$0	\$2,609,239
			Contingency	\$0	\$0	\$0
	1022					
		Citywide Bridge Improvements		\$144,024	\$0	\$144,024
			Admin	\$0	\$0	\$0
			Design	\$144,024	\$0	\$144,024
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1023					
		Courtland St Bridge		\$3,281,267	\$0	\$3,281,267
			Admin	\$0	\$0	\$0
			Design	\$317	\$0	\$317
			ROW	\$3,280,950	\$0	\$3,280,950
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1024					
		MLK Jr. Dr Bridge (Design-only)		\$4,000,000	\$0	\$4,000,000
			Admin	\$0	\$0	\$0
			Design	\$4,000,000	\$0	\$4,000,000
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1025					
		Powers Ferry Rd Bridge		\$3,645,756	-\$741,526	\$2,904,230
			Admin	\$0	\$1,335	\$1,335
			Design	\$446,200	-\$61,779	\$384,421
			ROW	\$120,946	\$12,096	\$133,042
			Utilities	\$40,515	-\$40,515	\$0
			Construction	\$3,038,096	-\$652,663	\$2,385,432
			Contingency	\$0	\$0	\$0
	1026					
		West Lake Ave Bridge Replacement (Design-only)		\$2,131,585	\$0	\$2,131,585
			Admin	\$0	\$0	\$0
			Design	\$2,131,585	\$0	\$2,131,585
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
<b>03 - Resurfacing</b>				<b>\$65,802,575</b>	<b>\$3,923,104</b>	<b>\$69,725,678</b>
	1028					
		John Portman Boulevard (Harris St) Resurfacing		\$223,000	\$0	\$223,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$223,000	\$0	\$223,000
			Contingency	\$0	\$0	\$0
	1029					
		Resurfacing - Citywide (FC-6945)		\$8,891,624	-\$800,750	\$8,090,874
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$8,891,624	-\$800,750	\$8,090,874
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1030					
		Resurfacing - Citywide (FC-8831)		\$14,224,783	-\$2,309,238	\$11,915,545
			Admin	\$0	\$0	\$0
			Design	\$226,099	-\$29,663	\$196,435
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$13,998,685	-\$2,279,575	\$11,719,110
			Contingency	\$0	\$0	\$0
	1031					
		Resurfacing - GDOT Group A (FC-9403)		\$15,642,490	\$313,446	\$15,955,936
			Admin	\$0	\$0	\$0
			Design	\$86,294	\$0	\$86,294
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$15,556,196	\$313,446	\$15,869,642
			Contingency	\$0	\$0	\$0
	1032					
		Resurfacing - GDOT Group B		\$13,251,228	\$6,028,159	\$19,279,387
			Admin	\$0	\$0	\$0
			Design	\$184,783	\$0	\$184,783
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$19,104	\$19,104
			Construction	\$13,066,445	\$6,009,055	\$19,075,500
			Contingency	\$0	\$0	\$0
	1033					
		Resurfacing - Local Group 1 (FC-9580)		\$5,245,874	-\$1,735,754	\$3,510,120
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$5,245,874	-\$1,735,754	\$3,510,120
			Contingency	\$0	\$0	\$0
	1034					
		Resurfacing - Local Group 2 (FC-9962)		\$4,925,234	\$754,000	\$5,679,234
			Admin	\$0	\$0	\$0
			Design	\$50,674	\$0	\$50,674
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$4,874,560	\$754,000	\$5,628,560
			Contingency	\$0	\$0	\$0
	1035					
		Streetcar Resurfacing (FC-9561)		\$3,398,342	-\$10,104	\$3,388,238
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$3,398,342	-\$10,104	\$3,388,238
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1095					
		Roadway Resurfacing - General		\$0	\$1,683,345	\$1,683,345
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$1,683,345	\$1,683,345
			Contingency	\$0	\$0	\$0
<b>04</b>	<b>- Multi-use Trails</b>			<b>\$95,576,875</b>	<b>-\$51,173</b>	<b>\$95,525,702</b>
	1036					
		Atlanta Beltline		\$65,900,000	\$0	\$65,900,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$65,900,000	\$0	\$65,900,000
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1037					
		Eastside Trolley Greenway Trail		\$1,296,875	\$0	\$1,296,875
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,296,875	\$0	\$1,296,875
			Contingency	\$0	\$0	\$0
	1038					
		PATH 400		\$5,180,000	-\$180,000	\$5,000,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$5,180,000	-\$180,000	\$5,000,000
			Contingency	\$0	\$0	\$0
	1039					
		Piedmont Park		\$10,000,000	\$0	\$10,000,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$10,000,000	\$0	\$10,000,000
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1040					
		Proctor Creek Greenway - Phase 1		\$3,600,000	-\$251,173	\$3,348,827
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$3,600,000	-\$251,173	\$3,348,827
			Contingency	\$0	\$0	\$0



**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1041					
		Westside Quarry Park		\$8,500,000	\$0	\$8,500,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$8,500,000	\$0	\$8,500,000
			Contingency	\$0	\$0	\$0
	1042					
		Westview Cemetery - West Lake Station Trail		\$1,100,000	\$0	\$1,100,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,100,000	\$0	\$1,100,000
			Contingency	\$0	\$0	\$0
	1101					
		South Fork Conservancy Confluence Trail Pedestrian Bridge		\$0	\$380,000	\$380,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$380,000	\$380,000
			Contingency	\$0	\$0	\$0
<b>05 - Traffic Signals</b>				<b>\$40,816,783</b>	<b>-\$551,623</b>	<b>\$40,265,159</b>
	1043					
		10th St (TCC) ( West ) (Design Only)		\$145,786	\$10,718	\$156,504
			Admin	\$0	\$0	\$0
			Design	\$145,786	\$10,718	\$156,504
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1044					
		10th St. Pedestrian Safety		\$436,598	\$0	\$436,598
			Admin	\$0	\$0	\$0
			Design	\$112,948	\$0	\$112,948
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$323,650	\$0	\$323,650
			Contingency	\$0	\$0	\$0
	1045					
		14th St (TCC) / State St ( TCC)		\$94,684	-\$10,718	\$83,966
			Admin	\$0	\$0	\$0
			Design	\$94,684	-\$10,718	\$83,966
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1046					
		AIM Fiber Comm Group		\$1,554,788	-\$236,984	\$1,317,803
			Admin	\$0	\$0	\$0
			Design	\$67,840	\$0	\$67,840
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,486,948	-\$236,984	\$1,249,964
			Contingency	\$0	\$0	\$0
	1047					
		Atlanta Signal Coordination System and Congestion Management		\$221,444	\$0	\$221,444
			Admin	\$0	\$0	\$0
			Design	\$221,444	\$0	\$221,444
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1048					
		Buckhead Area Smart System		\$2,100,000	\$0	\$2,100,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,100,000	\$0	\$2,100,000
			Contingency	\$0	\$0	\$0
	1049					
		Campbellton Rd Signals		\$1,070,553	\$0	\$1,070,553
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,070,553	\$0	\$1,070,553
			Contingency	\$0	\$0	\$0
	1050					
		Centennial Olympic Park Dr (TCC)		\$977,476	-\$139,003	\$838,473
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$977,476	-\$139,003	\$838,473
			Contingency	\$0	\$0	\$0
	1051					
		Citywide Signal System Upgrades & Studies		\$2,686,816	\$0	\$2,686,816
			Admin	\$0	\$0	\$0
			Design	\$1,791,827	\$0	\$1,791,827
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$894,989	\$0	\$894,989
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1052					
		Macon Dr @ Old Hapeville Rd & Bromack Dr		\$190,000	\$0	\$190,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$190,000	\$0	\$190,000
			Contingency	\$0	\$0	\$0
	1053					
		Marietta TCC Combo		\$3,097,077	-\$231,430	\$2,865,647
			Admin	\$0	\$0	\$0
			Design	\$26,620	\$296,507	\$323,127
			ROW	\$1,500	\$50,000	\$51,500
			Utilities	\$0	\$2,000	\$2,000
			Construction	\$3,068,957	-\$579,937	\$2,489,021
			Contingency	\$0	\$0	\$0
	1054					
		Midtown CID Improvements		\$458,913	\$0	\$458,913
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$458,913	\$0	\$458,913
			Contingency	\$0	\$0	\$0
	1055					
		Moore's Mill Rd @ W. Wesley Rd Intersection Improvements		\$2,557,342	-\$170,314	\$2,387,028
			Admin	\$0	\$0	\$0
			Design	\$464,612	-\$208,865	\$255,747
			ROW	\$7,490	\$59,538	\$67,028
			Utilities	\$0	\$0	\$0
			Construction	\$2,085,240	-\$20,988	\$2,064,253
			Contingency	\$0	\$0	\$0
	1056					
		Mt. Paran Rd @ Randall Mill & Conway Dr Intersection Improvements		\$242,810	-\$86,927	\$155,883
			Admin	\$0	\$0	\$0
			Design	\$170,295	-\$43,981	\$126,314
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$72,515	-\$42,946	\$29,569
			Contingency	\$0	\$0	\$0
	1057					
		North Ave Smart Corridor		\$3,000,000	\$0	\$3,000,000
			Admin	\$0	\$0	\$0
			Design	\$966,371	\$0	\$966,371
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,033,629	\$0	\$2,033,629
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1058					
		North Highland Ave. Pedestrian Safety		\$360,000	\$2,863	\$362,863
			Admin	\$0	\$0	\$0
			Design	\$31,497	\$9,546	\$41,043
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$328,503	-\$6,683	\$321,821
			Contingency	\$0	\$0	\$0
	1059					
		Peachtree St. (TCC)		\$2,300,000	\$0	\$2,300,000
			Admin	\$0	\$0	\$0
			Design	\$100,923	\$199,077	\$300,000
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,199,077	-\$199,077	\$2,000,000
			Contingency	\$0	\$0	\$0
	1060					
		Piedmont Ave Signals		\$801,920	\$0	\$801,920
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$801,920	\$0	\$801,920
			Contingency	\$0	\$0	\$0
	1062					
		Piedmont Ave TCC Extension		\$410,000	\$0	\$410,000
			Admin	\$0	\$0	\$0
			Design	\$9,787	\$0	\$9,787
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$400,213	\$0	\$400,213
			Contingency	\$0	\$0	\$0
	1064					
		Safety Communications		\$2,271,872	\$3,416	\$2,275,288
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,271,872	\$3,416	\$2,275,288
			Contingency	\$0	\$0	\$0
	1065					
		School Zone Beacons		\$562,449	\$0	\$562,449
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$562,449	\$0	\$562,449
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1066					
		Signal Optimization		\$1,884,562	\$0	\$1,884,562
			Admin	\$0	\$0	\$0
			Design	\$918,630	-\$918,630	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$24,952	\$24,952
			Construction	\$965,932	\$893,678	\$1,859,610
			Contingency	\$0	\$0	\$0
	1067					
		Smart Cities Traffic Congestion Mitigation Program (GT MOU)		\$350,000	\$0	\$350,000
			Admin	\$0	\$0	\$0
			Design	\$350,000	\$0	\$350,000
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1068					
		Traffic Combo 1		\$3,322,289	\$0	\$3,322,289
			Admin	\$0	\$0	\$0
			Design	\$505,330	\$0	\$505,330
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,816,959	\$0	\$2,816,959
			Contingency	\$0	\$0	\$0
	1069					
		Traffic Combo 2 (Design Only)		\$762,765	\$0	\$762,765
			Admin	\$0	\$0	\$0
			Design	\$731,929	\$0	\$731,929
			ROW	\$500	\$0	\$500
			Utilities	\$0	\$0	\$0
			Construction	\$30,336	\$0	\$30,336
			Contingency	\$0	\$0	\$0
	1070					
		Traffic Combo 4		\$2,719,483	\$0	\$2,719,483
			Admin	\$0	\$0	\$0
			Design	\$465,640	\$0	\$465,640
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,253,843	\$0	\$2,253,843
			Contingency	\$0	\$0	\$0
	1071					
		Citywide ITS/Signal		\$6,237,156	\$27,912	\$6,265,067
			Admin	\$0	\$0	\$0
			Design	\$490,031	\$0	\$490,031
			ROW	\$142,875	\$0	\$142,875
			Utilities	\$0	\$2,750	\$2,750
			Construction	\$5,604,250	\$25,162	\$5,629,412
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1102					
		Howell Mill Rd @ Moores Mill Rd Intersection Improvements		\$0	\$278,843	\$278,843
			Admin	\$0	\$0	\$0
			Design	\$0	\$224,865	\$224,865
			ROW	\$0	\$42,491	\$42,491
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$11,488	\$11,488
			Contingency	\$0	\$0	\$0
<b>06 - Roadway Improvements</b>				<b>\$25,000,865</b>	<b>\$1,840,488</b>	<b>\$26,841,353</b>
	1063					
		Piedmont-Habersham-Roswell Triangle (Concept-only)		\$200,000	-\$5,000	\$195,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$200,000	-\$5,000	\$195,000
			Contingency	\$0	\$0	\$0
	1072					
		15th St Extension		\$188,625	\$1,250,000	\$1,438,625
			Admin	\$0	\$0	\$0
			Design	\$188,625	\$0	\$188,625
			ROW	\$0	\$15,000	\$15,000
			Utilities	\$0	\$25,000	\$25,000
			Construction	\$0	\$1,210,000	\$1,210,000
			Contingency	\$0	\$0	\$0
	1073					
		DeKalb Ave Safety Improvements		\$5,534,090	\$971,157	\$6,505,247
			Admin	\$0	\$0	\$0
			Design	\$260,261	\$0	\$260,261
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$5,273,829	\$0	\$5,273,829
			Contingency	\$0	\$971,157	\$971,157
	1074					
		Glenwood and Moreland Intersection		\$600,000	-\$257,001	\$342,999
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$330,685	-\$186	\$330,499
			Utilities	\$0	\$0	\$0
			Construction	\$269,315	-\$256,815	\$12,500
			Contingency	\$0	\$0	\$0
	1075					
		Inman Park Neighborhood Improvements		\$458,913	\$0	\$458,913
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$458,913	\$0	\$458,913
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1076					
		Krog Street Tunnel Lighting		\$147,119	\$0	\$147,119
			Admin	\$0	\$0	\$0
			Design	\$17,119	\$0	\$17,119
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$130,000	\$0	\$130,000
			Contingency	\$0	\$0	\$0
	1077					
		Lee Circle Roadway Construction		\$175,677	-\$156,140	\$19,537
			Admin	\$0	\$0	\$0
			Design	\$175,677	-\$156,140	\$19,537
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1078					
		Lyndale Drive Roadway Construction		\$103,507	-\$75,246	\$28,261
			Admin	\$0	\$0	\$0
			Design	\$103,507	-\$75,246	\$28,261
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1079					
		Baker St two-way Conversion		\$1,287,500	\$0	\$1,287,500
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,287,500	\$0	\$1,287,500
			Contingency	\$0	\$0	\$0
	1080					
		Piedmont Rd Capacity Improvement		\$3,890,000	\$0	\$3,890,000
			Admin	\$0	\$0	\$0
			Design	\$640,000	\$0	\$640,000
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$3,250,000	\$0	\$3,250,000
			Contingency	\$0	\$0	\$0
	1081					
		Project Scoping and Engineering Studies		\$60,000	\$0	\$60,000
			Admin	\$0	\$0	\$0
			Design	\$60,000	\$0	\$60,000
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1082					
		Unpaved Roadways - Phase I		\$5,850,434	-\$120,295	\$5,730,139
			Admin	\$0	\$0	\$0
			Design	\$1,081,493	-\$19,937	\$1,061,556
			ROW	\$274,170	\$347,551	\$621,721
			Utilities	\$0	\$31,503	\$31,503
			Construction	\$4,494,771	-\$479,412	\$4,015,359
			Contingency	\$0	\$0	\$0
	1083					
		Unpaved Roadways - Phase II		\$1,084,000	\$433,013	\$1,517,013
			Admin	\$0	\$0	\$0
			Design	\$96,788	\$43,301	\$140,089
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$987,212	\$389,712	\$1,376,924
			Contingency	\$0	\$0	\$0
	1084					
		West Wieuca Rd, Path/Sidewalk Widening		\$2,171,000	-\$200,000	\$1,971,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$2,171,000	-\$200,000	\$1,971,000
			Contingency	\$0	\$0	\$0
	1085					
		Wieuca Rd Roundabout		\$3,250,000	\$0	\$3,250,000
			Admin	\$0	\$0	\$0
			Design	\$56,225	\$0	\$56,225
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$3,193,775	\$0	\$3,193,775
			Contingency	\$0	\$0	\$0
<b>07 - Sidewalks &amp; Mobility Improvements</b>				<b>\$15,104,858.12</b>	<b>\$1,279,569.70</b>	<b>\$16,384,427.82</b>
	1027					
		ADA Improvements - Local Neighborhoods		\$1,078,626	\$440,177	\$1,518,803
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,078,626	\$440,177	\$1,518,803
			Contingency	\$0	\$0	\$0
	1061					
		Piedmont Ave Pedestrian Safety		\$350,535	\$6,253	\$356,788
			Admin	\$0	\$0	\$0
			Design	\$54,996	\$6,253	\$61,249
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$295,539	\$0	\$295,539
			Contingency	\$0	\$0	\$0



**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1086					
		ADA Improvements - FC-8249		\$497,487	\$0	\$497,487
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$497,487	\$0	\$497,487
			Contingency	\$0	\$0	\$0
	1087					
		ADA Improvements - FC-8250		\$3,145,876	-\$151,717	\$2,994,159
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$3,145,876	-\$151,717	\$2,994,159
			Contingency	\$0	\$0	\$0
	1088					
		ADA Improvements - Unallocated		\$4,283,446	-\$1,851,408	\$2,432,039
			Admin	\$0	\$0	\$0
			Design	\$84,945	-\$84,945	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$4,198,501	-\$1,766,463	\$2,432,039
			Contingency	\$0	\$0	\$0
	1089					
		Atlanta Memorial Park		\$1,700,000	\$0	\$1,700,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,700,000	\$0	\$1,700,000
			Contingency	\$0	\$0	\$0
	1090					
		Atlanta Memorial Park Pedestrian Access and Safety Improvements		\$1,988,888	-\$113,553	\$1,875,335
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,988,888	-\$113,553	\$1,875,335
			Contingency	\$0	\$0	\$0
	1091					
		Cheshire Bridge Rd		\$60,000	\$90,000	\$150,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$60,000	\$90,000	\$150,000
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
	1092					
		Midtown CID ADA Sidewalk Repairs		\$400,000	\$0	\$400,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$400,000	\$0	\$400,000
			Contingency	\$0	\$0	\$0
	1093					
		Peachtree Reactivation (Concept-only)		\$100,000	\$0	\$100,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$100,000	\$0	\$100,000
			Contingency	\$0	\$0	\$0
	1094					
		Relay Bike Share		\$1,500,000	\$0	\$1,500,000
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$1,500,000	\$0	\$1,500,000
			Contingency	\$0	\$0	\$0
	1097					
		More MARTA		\$0	\$596,000	\$596,000
			Admin	\$0	\$596,000	\$596,000
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$0	\$0	\$0
	1098					
		Boulevard Pedestrian Improvements		\$0	\$458,913	\$458,913
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$458,913	\$458,913
			Contingency	\$0	\$0	\$0
	1099					
		Little 5 Points CID Improvements		\$0	\$608,913	\$608,913
			Admin	\$0	\$0	\$0
			Design	\$0	\$84,945	\$84,945
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$16,483	\$16,483
			Construction	\$0	\$507,485	\$507,485
			Contingency	\$0	\$0	\$0

**City of Atlanta**  
**Renew Atlanta TSPLOST**  
**Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
<b>1100</b>						
		Downtown CID & Neighborhood Improvements		\$0	\$917,826	\$917,826
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$917,826	\$917,826
			Contingency	\$0	\$0	\$0
<b>1103</b>						
		Dudley Lane Improvements		\$0	\$69,696	\$69,696
			Admin	\$0	\$0	\$0
			Design	\$0	\$38,719	\$38,719
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$30,977	\$30,977
			Contingency	\$0	\$0	\$0
<b>1104</b>						
		North Ave & Somerset Terrace Pedestrian Beacon		\$0	\$208,469	\$208,469
			Admin	\$0	\$0	\$0
			Design	\$0	\$18,553	\$18,553
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$189,916	\$189,916
			Contingency	\$0	\$0	\$0
<b>08 - Unallocated Local Funding</b>				<b>\$15,334,983</b>	<b>-\$1,787,352</b>	<b>\$13,547,631</b>
<b>2000</b>						
		08 - Unallocated Local Funding		\$15,334,983	-\$1,787,352	\$13,547,631
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$15,334,983	-\$1,787,352	\$13,547,631
			Contingency	\$0	\$0	\$0
<b>09 - Vertical Projects</b>				<b>\$61,451,368</b>	<b>-\$307,898</b>	<b>\$61,143,469</b>
<b>2010</b>						
		09 - Vertical Projects		\$61,451,368	-\$307,898	\$61,143,469
			Admin	\$139,630	\$0	\$139,630
			Design	\$2,000,105	\$0	\$2,000,105
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$59,311,632	-\$307,898	\$59,003,734
			Contingency	\$0	\$0	\$0
<b>10 - PM, City Staff &amp; General Services</b>				<b>\$64,977,375</b>	<b>\$0</b>	<b>\$64,977,375</b>
<b>2020</b>						
		10 - PM, City Staff & General Services		\$64,977,375	\$0	\$64,977,375
			Admin	\$64,263,998	\$0	\$64,263,998
			Design	\$90,025	\$0	\$90,025
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$623,352	\$0	\$623,352
			Contingency	\$0	\$0	\$0

**City of Atlanta  
Renew Atlanta TSPLOST  
Budget Book**

May 2020

Cat	No	Project Name	Cost Code	Original Budget	Approved Changes	Current Budget
<b>11 - Program Contingency</b>				<b>\$26,108,908</b>	<b>-\$20,979,497</b>	<b>\$5,129,411</b>
	2030					
		11 - Program Contingency		\$26,108,908	-\$20,979,497	\$5,129,411
			Admin	\$0	\$0	\$0
			Design	\$0	\$0	\$0
			ROW	\$0	\$0	\$0
			Utilities	\$0	\$0	\$0
			Construction	\$0	\$0	\$0
			Contingency	\$26,108,908	-\$20,979,497	\$5,129,411
<b>Grand Total</b>				<b>\$539,513,335</b>	<b>\$6,996,000</b>	<b>\$546,509,335</b>